

**Board of Education FY 2011-2016 CIP vs. County Executive FY 2011-2016 CIP
Annapolis Feeder System**

Germantown Elementary School

	<i>Feasibility Study</i>	<i>Design</i>	<i>Begin Construction</i>	<i>Complete Construction</i>
Board of Education Schedule	Complete	Complete	FY 2010	FY 2012
County Executive Schedule	Complete	Complete	FY 2010	FY 2012

Phoenix Annapolis School

	<i>Feasibility Study</i>	<i>Design</i>	<i>Begin Construction</i>	<i>Complete Construction</i>
Board of Education Schedule	Complete	FY 2011	FY 2012	FY 2013
County Executive Schedule	Complete	FY 2014	FY 2015	FY 2016

Annapolis Elementary School

	<i>Feasibility Study</i>	<i>Design</i>	<i>Begin Construction</i>	<i>Complete Construction</i>
Board of Education Schedule	Complete	FY 2011	FY 2012	FY 2014
County Executive Schedule	Complete	FY 2014	FY 2015	FY 2017

Mills-Parole Elementary School

	<i>Feasibility Study</i>	<i>Design</i>	<i>Begin Construction</i>	<i>Complete Construction</i>
Board of Education Schedule	FY 2011	FY 2011	FY 2012	FY 2014
County Executive Schedule	FY 2013	FY 2015	FY 2016	FY 2018

Rolling Knolls Elementary School

	<i>Feasibility Study</i>	<i>Design</i>	<i>Begin Construction</i>	<i>Complete Construction</i>
Board of Education Schedule	FY 2011	FY 2011	FY 2012	FY 2014
County Executive Schedule	FY 2013	FY 2016	N/A	N/A

West Annapolis Elementary School

	<i>Feasibility Study</i>	<i>Design</i>	<i>Begin Construction</i>	<i>Complete Construction</i>
Board of Education Schedule	FY 2011	FY 2011	FY 2012	FY 2014
County Executive Schedule	FY 2016	N/A	N/A	N/A

Hillsmere Elementary School

	<i>Feasibility Study</i>	<i>Design</i>	<i>Begin Construction</i>	<i>Complete Construction</i>
Board of Education Schedule	FY 2014	FY 2014	FY 2015	FY 2017
County Executive Schedule	N/A	N/A	N/A	N/A

Bates Middle School

	<i>Feasibility Study</i>	<i>Design</i>	<i>Begin Construction</i>	<i>Complete Construction</i>
Board of Education Schedule	FY 2016	FY 2016	FY 2017	FY 2019
County Executive Schedule	N/A	N/A	N/A	N/A